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1. Contract No: W81XWH-08-1-0451 
 
2. Report Date: April 28, 2011 
 
3. Reporting Period: January 18, 2010 to April 17, 2011 
 
4. Principal Investigator: Dr. Bea Babbitt 
 
5. Telephone No: (702) 895-1506 
 
6. Institution: University of Nevada, Las Vegas –Division of Educational Outreach 
(UNLVEO).   
 
7. Project Title: Development of a P.O.I. and a Blended Learning Ecology for use in 
Combat Lifesaver Skills Training for the Army. 
 
8. Current Staff with percent of effort:  





% of Effort 
Development Stage 
% of Effort 
Implementation Stage 
Principal Investigator (Dr. Bea Babbitt) 50% 50% 
Research Specialist (Dr. Angelina Hill) 50% 50% 
Dist. Ed. E-Module Design Team 80% 20% 




  This Quarter Project Cumulative 
  Development Implementation Total Development Implementation Total 
Personal 
      
11,875.23          2,400.00  
      
14,275.23  
    
175,572.86      146,249.89  




           
382.08  80.40  
           
462.48  
      
16,023.77        15,934.33  
      
31,958.10  
Travel                  -                     -    
                 
-    
        
3,185.55        25,085.28  
      
28,270.83  
Operations 
           
1,927.98                   -    
           
1,927.98  
      
19,326.97        38,097.64  




        
6,170.61             644.91  
        
6,815.52  
      
93,137.67  58,595.49  
    
151,733.16  
Total 
      
$20,355.90          $3,125.31  
      
$23,481.21  
    
$307,246.82      $283,962.63  




9. Project Updates and Progress for the Quarter:  
 
- E-Module Development 
 
The eModules are being finalized, and the team is also in the process of creating 
the front page and sleeve designs for the final product. The debugging and final 
revisions for the modules themselves should be completed by the time of this 
report’s submission, and production of the deliverables is estimated to be 
completed by the end of the next quarter. 
 
- Research Dissemination 
 
The team has submitted presentation abstracts to several conferences and has 
decided on three in particular: the ATACCC 2011 Conference (proposal 
submitted), the 4th Annual Emerging Technologies for Online Learning (ET4OL) 
International Symposium, sponsored by Sloan-C and MERLOT (proposal 
submitted and accepted), and DevLearn 2011 (proposal in preparation).  During 
the next quarter, potential publication journals will be identified, and by the end 
of summer, the team will submit the research for publication. 
 
 
- Disseminate Deliverables 
 
Once the deliverables are created and completed, the team will consult with 
interested training units in the Southwest region for distribution over the summer. 
For this task, the team may collaborate with a representative who has extensive 
connections to military training units to facilitate communications.  
 
 
10. Plans or Milestones for the Next Quarter: 
Twelfth quarter objectives for this project include the following items: 
- Complete and submit refined eModules;  
- Submit proposals to and present at conferences over the upcoming summer. 
Gather feedback, and incorporate it into working drafts of research articles; 
- Establish contact with interested training units in region for possible distribution 
of eModules. 
